U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Qakville, CT

L SRR 1. Branch 2. Division/Group
DIVISION ASSIGNMENT LIST oPe ERRS
3. Incident Name 4. Operational Period: week of December 7, 2015

Turkey Brook Oil Site

Bivision/Group Supérvisor -

START
Leader Contact Info. # p::;.fn " Reporting 204a Attachéd
Info/Notes/Remarks
Operations John Kiley (CB & 1) 401 2
0

7. Werk Assignments  GES LLC Contract EP-W-08-062 Task Order # 0036

On-Site Tasks ERRS
Week of 11/16/15

- mobilize personnel and equipment {Sections 10 and 11) to the site for the following tasks:

- measurs oil and water in existing extraction wells using the oil/water interface probe; document in the log book
- remove floating oil;

reset and replace floating boom in Turkey Brook document in the log book

repair oil skimmer and install heater; document in the log book

secure recovery system sheds with locks

collect disposal samplesfrom drums in building, and move drums to secure outside location

record site visit in the log book in the shed

- remove residual concrete and debris from site

Off Site Tasks
- Prepare 1900-55s

- Notify OSC at least three days in advance of proposed mobilization to the Site if not previously authorized in this
Daily Work Order

- order additional oil boom as necessary to replace expended materiais

Planned work-

- Replace boom as necessary under direction from OSC
Personnel wil continue to monitor and collect oll from the recovery wells under future daily work orders
Transportation and disposal of staged drums of oil and water will occur periodically,

PENDING WORK AWAITING COMPLETION
- None at this time
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[J.S. EPA ~ Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
MecLennan Drive, Qakville, CT

9. Communications (radio and/or phone ¢contact numbers needed for this assignment)-

CellPhone #s
Tom Condon 617-680-5465
Prepared by Approved by Date Time
Tom Conden Tom Condon 0711315
10. AUTHORIZED PERSONNEL
# Personnel Type NTE Hours # Personnel Type NTE Hours
1 Response Manager(s) 10 0 | Chemical Technician Day
1 PA 10 0 | T&D Coordinator
0 Foreman 8 hours Project Engineer 0
0 | Equipment Operator(s) 8 hours each Other Contract Personnel
2 | Laborer(s) 8 hours 0 | Safety Officer
each
11. AUTHORIZED EQUIPMENT
# Equipment Type # | Equipment Type # | Equipment Type
Office Trailer(s) Water Cooler(s) * t Steel drums
Crew/Supply Trailer(s) Computer(s) Rolloff
Decon Trailer(s) Hand Held Radios
Storage Trailer (s) Passenger Truck
Box Truck POV(s)
Excavator(s} Copier/Fax Machine(s)
Front End Loader(s) Telephone/fax/internet lines
1 Track skid steer/ trailer 1 | Pickup truck (per day) 2
Personal Air Pumps Dumpbody
Hazcat Trailer * | Sorbent boom
*as needed
AUTHORIZED SUBCONTRACTORS ON-SITE
TMC ENPRO subcontracted transporters

AUTHORIZED SUBCONTRACTORS OFF-SITE
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U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook (il Site
McLennan Drive, Oakville, CT

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detziled above are authorized by
the OSC in performance of the above referenced delivery order.

12/7/2015

X Tom Condon

Tom Condon
05C
Signed by: THOMAS CONDON

Acknowledgement of receipt of Daily Work Order.

GES Response Manageg}‘ K p l'l\ k@._,,‘ Date A / 7 / / 5/
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Amendments:

On-Scene Coordinator

U.S. EPA —Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
MeclLennan Drive, Oakville, CT

Date

GES Response Manager

Date

Page 4 of 4



